To: Tames, Pam[Tames.Pam@epa.gov}

Cc: Brian.Stearns@nationalgrid.com|Brian.Stearns@nationalgrid.comj;
John.Wolski@utc.com[John . Wolski@utc.com];
EEnfonde@nixonpeabody.com[EEnfonde@nixonpeabody.com}

From: NelsonMOlavarria@Eaton.com

Sent: Wed 3/4/2015 3:46:16 PM

Subject: RE: Lower Ley Creek AOC RD - Technical Project Update

Final EPA LLC Rough Draft Technical Progress Report 3-3-2015 (5).docx

Good Morning Pam,

I hope that you have survived the cold winter season. I am sure that everyone is ready for Spring
weather. As a follow-up to our meeting on January 12, 2015, below is a project update on the
technical activities of Carrier Corporation, Cooper Crouse-Hinds (C-H) LLC, Syracuse China
Company, and Niagara Mohawk Power Company d/b/a/ National Grid regarding the Scope of
Work for the draft Administrative Order on Consent (AOC) for the Remedial Design of the
Lower Ley Creek (LLC) Sub-site (Site).

We are well into the process of selecting an engineering design consultant. After completing a
prequalification process, the Group distributed a Request for Proposal (“RFP”) to four (4)
consulting firms: Arcadis, O’Brien and Gere, Tetra Tech and TRC. We also anticipate that the
Palmerton Group will continue to provide technical assistance including providing access to the
LLC Site database as well as a CD or portal to its website for use by the prospective design
firms. Proposals are due on March 13, 2015, and interviews are scheduled for March 19, 2015 at
the Cooper C-H, LLC facility. Barring delays caused by any contracting issues, and provided
that the finalists’ responding to the RFP identify no unresolvable potential conflicts of interest or
the issues that necessitate a second round of RFPs, we anticipate securing a design firm by the
week of April 2, 2015.

FYT, at the Cooper C-H LLC, North Landfill, we are completing Wetland A and Wetland B,
PCB impacted waste cleanup and installing clean buffer zones along the wetland boundaries.
The Town of Salina submitted a settlement letter for use of the Town’s landfill for accepting
150,000 cubic yards of solid waste from LLC, but a more serious consideration of local disposal
options will have to await detailed evaluation by the consultant as part of the RD phase, that we
are in the process of engaging.

We understand from our meeting with you on January 12, 2015, that EPA would like to have the
pre-design investigation (PDI) field sampling occur during the 2015 construction season. To
meet such a short timeframe, we request expedited discussions with EPA to determine data needs
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and the scope of the PDI, to be conducted in parallel with the development of the AOC. As
such, once a design firm 1s engaged, we would like to schedule a technical meeting with you to
present a proposed scope and schedule of the PDI and reach a conceptual agreement. Please
advise as to your availability as well as whether this overall technical approach is agreeable. In
the meantime, we will keep you posted on our schedule and consultant selection process.

Take care,

Nelson M. Olavarria
Manager, Remediation
600 Travis St., Suite 5300
Houston, TX 77002
713-209-8850 (Direct)
832-439-6006 (Cell)

nelsonmolavarria@eston.com

The contents of this message may be privileged and confidential. Therefore, if this message has
been received in error, please delete it without reading it. Your receipt of this message is not
intended to waive any applicable privilege. Please do not disseminate this message without the
permission of the author.
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